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November 15, 2010 

Ms. Stephanie Vaughn 

186 Center Street 
Suite 290 

Clinton, NJ 08809 
(908) 735-9315 

(908) 735-2132 FAX 

ATTN: Lower Passaic River Remedial Project Manager 
Emergency and Remedial Response Division 
U.S. EPA, Region 2 
290 Broadway, 19th Floor 
New York, New York 10007 

VIA ELECTRONIC & US MAIL 

Re: Monthly Progress Report No. 42 - October 2010 
Lower Passaic River Study Area (LPRSA) Remedial Investigation/ 
Feasibility Study (RI/FS) 
CERCLA Docket No. 02-2007-2009 

Dear Ms. Vaughn: 

de maximis, inc. is submitting this Monthly Progress Report for the above-captioned 
project on the behalf of the RI/FS Agreement Settling Parties (Cooperative Parties 
Group or CPG) pursuant to the Administrative Settlement Agreement and Order on 
Consent (Settlement Agreement or AOC). The Progress Report satisfies the reporting 
requirements of Paragraph 42 of said Settlement Agreement. 

(a) Actions which have been taken to comply with this Settlement Agreement 
during the previous month. 

Meetings/Conference Calls 

• On October 5, CPG participated in the New York Academy of Science 
Consortium Meeting. 

• On October 29, CPG, EPA, and EPA and CPG contractors held a Progress Call 
to discuss modeling activities. 
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Correspondence 

• On October 6, CPG provided responses to EPA comments and questions 
regarding Field Sampling Plan Volume 2 (FSP2) data validation valid values. 

• On October 7, CPG provided hydrodynamic model output for hourly time-series 
data of skin friction requested by EPA. 

• On October 12, CPG received a letter from EPA dated October 5, 201 O regarding 
CPG's September 20 response to comments received from the EPA on the Risk 
Assessment documents and the Low Resolution Coring (LRC) Characterization 
Report. 

• On October 12, CPG and EPA exchanged emails regarding FSP2 sample results 
data validation qualifier codes. 

• On October 12, CPG submitted responses to EPA comments on the Risk 
Assessment Risk Characterization Plan, the Data Usability and Data Evaluation 
Plan, and the Approach for Developing Ecological Effect Thresholds Technical 
Memorandum. 

• On October 15, CPG submitted the Monthly Progress Report to EPA. 
• On October 15, CPG notified EPA that all observations for the Fall Avian Survey 

were complete and requested concurrence with this determination from the EPA. 
• On October 15, EPA notified CPG that they agreed that the Fall Avian Survey 

was considered complete. 
• On October 22, EPA and Partner Agencies provided comments to CPG on the 

draft Small Foraging Fish Tissue Analysis Plan. 
• On October 22, CPG submitted responses to EPA and Partner Agencies 

comments on the Caged Bivalve Study Pilot memorandum. 
• On October 22, EPA provided CPG a cost estimate for developing requested 

additional lab information related to LRC dioxin split sample data packages. 
• On October 25, CPG notified EPA about the final dilutions for the semi-volatile 

organic compound (SVOC) analysis for fish tissue analyses. 
• On October 25, EPA and CPG exchanged emails regarding the species of small 

foraging fish to be analyzed. 
• On October 26, EPA responded to questions from CPG regarding requested 

analysis of tissue from a single small foraging fish. 
• On October 29, CPG provided EPA a summary of 2009 Benthic Survey sediment 

sample data validation status by sample delivery group (SDG). 
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• CPG conducted the fall 201 O Avian Habitat Survey October 11 through 15. 

sz 
de maximis 

• CPG Modeling Team continued work on the HQI (HydroQual) SEDZLJS 
Sediment Transport Model code. 

• CPG continued reviewing the fall 2009 and spring 2010 Physical Water Column 
Monitoring (PWCM) surveys data. 

• CPG continued work on the 2010 Bathymetry Survey report. 
• CPG continued planning activities on the High Volume Chemical Water Column 

Monitoring (CWCM) QAPP development. 
• CPG continued processing of 2010 Benthic Community Survey sediment 

samples (co-located with small foraging fish tissue samples) for chemical 
analyses. 

• CPG continued validation of 2009 Benthic Community Survey sediment data and 
2009 Tissue Collection Survey data. 

(b) Results of Sampling and Tests 

• On October 21, CPG submitted spring PWCM lab data in spreadsheet format to 
the EPA's modeling oversight contractor (HQI). 

• On October 29, CPG uploaded all (validated and unvalidated) 2009 Benthic 
Survey sediment data to the PREmis Digital Library. 

(c) Work planned for the next two months with schedules relating to the overall 
project schedule for RI/FS completion 

• CPG will continue processing the 2010 Bathymetry Survey data and submit 
report to EPA. 

• CPG will submit a revised small foraging fish tissue sample processing plan in 
response to EPA comments and begin processing tissue samples (summer 2010 
Tissue Collection Survey) for chemical analyses. 

• CPG will continue chemical analysis of summer 2010 Benthic Community Survey 
sediment samples co-located with small foraging fish tissue samples (summer 
2010 Tissue Collection Survey). 

• CPG will continue validation of 2009 Benthic Community Survey sediment data 
and 2009 Fish/Decapod Tissue Collection Survey data. 
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• CPG will continue to prepare winter and spring 201 O Fish Community Survey 
field report 

• CPG will begin drafting the spring and summer 201 O Benthic Community Survey 
field report. 

• CPG will begin drafting the fall 2009 Benthic Community Survey toxicity test data 
report. 

• CPG will begin drafting the fall 2009 Benthic Community Survey bioaccumulation 
tissue data report pending completion of data validation. 

• CPG will begin drafting the summer and fall 2009 Fish/Decapod tissue data 
report pending completion of data validation .. 

• CPG will begin drafting the 2010 Habitat Survey and summer and fall 2010 Avian 
Survey reports. 

• CPG will initiate the Caged Bivalve Pilot Study. 
• CPG will begin drafting the Caged Bivalve Testing QAPP Addendum. 
• CPG will continue reviewing the fall 2009 and spring 2010 PWCM data. 
• CPG will respond to EPA comments on the Small Volume CWCM QAPP. 
• CPG will continue planning activities for the High Volume CWCM QAPP 

Addendum. 
• CPG Modeling Team will continue work with the HQI ECOM-SEDZLJS code and 

inputs. 
• CPG will participate in monthly LPR/NB Modeling Program progress calls with 

EPA and EPA contractors. 
• CPG will continue reviewing and responding to EPA's comments on the risk 

assessment planning documents. 

{d) Problems encountered and anticipated problems, actual or anticipated delays, 
and solutions developed and implemented to address actual or anticipated 
problems or delays. 

• Calibration of the HQI ECOM-SEDZLJS should be completed by the EPA 
Modeling Team during the fourth quarter of CY 2010 or the CPG anticipates that 
further delay may impact the completion of the LPRSA RI/FS. The CPG 
Modeling Team will work collaboratively with the EPA Modeling team to support 
this goal. 

• EPA's approval of the CPG's Small Volume CWCM QAPP is required by 
November 15, 2010 or a delay in implementing the field work may impact the 
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completion of the LPRSA RI/FS. CPG is reviewing EPA comments on the subject 
QAPP received on November 4, 201 O and is it is unlikely that they can be 
resolved by November 15. 

• EPA's approval of Tierra's CSO/SWO Workplan (Workplan) is required by 
October 29, 2010 or a delay in implementing the field work may impact the 
completion of the LPRSA RI/FS. EPA has not approved the Workplan as of this 
date and potential delays to the LPRSA RI/FS schedule are being evaluated. 

• CPG's response to EPA's risk assessment planning documents comments 
provided on September 10, 201 O and resolution of responses to EPA's 
comments is required prior to the CPG's revision of the risk planning documents. 
CPG provided responses on October 12 and a proposed approach and schedule 
for those EPA comments not fully addressed on October 12. 

• Analysis and validation of biological samples collected in 2009 and 2010 field 
seasons should be completed by the end of the first quarter of CY 2011 in order 
to support the conduct of the HHRA and ERA in CY 2011. CPG has retained a 
second data validation firm to conduct the data validation to validate the fish and 
crab tissue data. 

If you have any questions, please contact me or Rob Law at (908) 735-9315. 

Very truly yours, 

Project Coordinator 
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cc: Pat Hick, EPA Office of Regional Counsel 
Alice Yeh, EPA 
William Hyatt, CPG Coordinating Counsel 
Lisa Baron, USACE 
Tim Kubiak, USFWS 
Reyhan Mehran, NOAA 
Janine MacGregor, NJDEP 
Elkins Green, NJDOT 
Laura Kelmar, AECOM 
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